STATE OF HAWAII

JANUARY 2013

“CEIVED -UAGS
oy % F PUBLIC WORKS
2013FER -7 AW I0: 39

FORM DPW-CIA 2/05
’ Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR:  CC Engineering & Construction, Inc.
ADDRESS: P.O. Box 4349

City, State ZIP: Kaneohe, Hawaii 96744

Kaahumanu and Kauluwela Elementary Schools Hardening of Hurricane Shelters

Date: February 5, 2013

Contract No. 61274 [ /

DAGS Job No. 12-14-7466

PROJECT TITLE:
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 129,950.00 DUE MONTHLY: [ 1 PROJECT SCHEDULE
[ ] DALY REPORTS [ PAYROLL AFFIDAVIT
MONTHLY ESTIMATE CHECKLIST [4/ CONTRACT NUMBER
[/PROJECT NAME AND LOCATION [/{ALL SIGNATURE.S'
CHANGE ORDERS
Total § 2,148.00
Adjusted Contract Amount $ 132,098.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 129,950.00 100.00% $ 2,148.00 $ 132,098.00
Retained REDUCEDT| ] $ 8,871.00 $ 53.00 $ 8,924.00
Amount Subject to Payment 3 121,079.00 $ 2,095.00 S 123,174.00
Payments to Date $ 111,012.00 $ - $ 111,012.00
Payments Now Due 3 10,067.00 $ 2,095.00 $ 12,162.00
Payment No. FINAL[ ] 2
Remarks:
1. Computed and Checked by: , 2. [ certify that the above bill is correct, just, that payment has not been received, and
| W}Z all payroll affidavits have been submitted, are current, or proper deductive exclusions
- have been made to this request; and least 80% of our workforce resides in Hawai,
Lo T FEB 19 208
3 #Recommended: Project Inspector or Engineer Date:
CC Engineering & Construction, Inc.
IO . FEB 'P 9 20}3 Name of Contractor
4. Recommended: Area Engineer/Architect Date:
éfﬁ Ay -
T ) FEB 20 2073 /7/% 2/%2
Date: Date

5. Approved: Branch Chief or District Engineer

The Pub!%ﬁi:strator certifies that cha e orders have been issued and the work performed.

STate Public Works Administrator Date:

By signam/m}'}#@: Project Mdhager



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2013

CONTRACTOR: CC Engineering & Construction, Inc. Contract No.: 61274
PROJECT TITLE: Kaahumanu and Kauluwela Elementary Schools Hardeni DAGS Job No.: 12-14-7466
—
o)
m CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL, %} RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
CC Engineering & Constructiq General Contractor ABC-23456 $54,980 $54,980| 100.00%| 2.5% $1,374|A
PR R R R R
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Alpha Glass Glazing / Alum. Door C-13470 $19,240 $19,240{ 100.00% 10% $1,924
BJ Brother Painting C-16383 $2,800 $2,800| 100.00%| 10% $280
Tint Doctor Safety Film / Sealants C-30012 $48,600 $48,600| 100.00%| 10% $4,860
Unitek Abatement C-11851 $4,330 $4,330{ 100.00%| 10% $433
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $7,497{B
PR R R A
| _[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,871|

| certify that the above retentions are correct for this request,

CC Engineering & Construction, Inc.

Name of Contractor

2,/5/13

By Signature /

NOTE:

/7

Columnar totals shall be equal in doliar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

Initial -/?roject Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: JANUARY 2013

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: CC Engineering & Construction, Inc. Contract No.: 61274
PROJECT TITLE: Kaahumanu and Kauluwela Elementary Schools Harde DAGS Job No.: 12-14-7466
o CHANGE
o ORDER
o] LICENSE CHANGE ORDER! COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE{ CMPL % RETAINED
CC Engineering & Constructid General Contractor ABC-23456 $2,148 $2,148| 100.00%| 2.5% $53[|A
PR AR R e A
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE( CMPL % RETAINED
#D1V/0! 10% $0
#DIV/0! 10% 30
#DIV/O! 10% 30
#D1V/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DI1V/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

I iCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

CC Engineering & Construction, Inc.

Name of Contractor

Z/%/4 3

By Signature / /

NOTE:

Columnar totals shall be equal in doliar value to that on

the Monthly Estimate Sheet

A

Checked/Verified by:

Initial #Project Inspector or Engineer



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 2

BILLING MONTH: January-13

STATE OF HAWAIIL

DIVISION OF PUBLIC WORKS

PROJECT TITLE:

Monthly Payment Slip

KAAHUMANU AND KAULUWELA ELEMENTARY SCHOOLS -
HARDENING OF HURRICANE SHELTERS

DAGS JOB NO.: 1 2-14-7466 CONTRACT NO.: 61274

CONTRACTOR: C C ENGINEERING & CONSTRUCTION, INC

VENDOR CODE: 20186500

Original Contract Payment

Suffix Fund Symbol
01 B09-448M

Suffix: 1

Totals:

Amount Earned Retainage Amount Due
$5,750.00 ($4,317.00) $10,067.00

$5,750.00 ($4,317.00) |

$10,067.00

Change Order Payment

Suffix Fund Symbol
02 B09-448M

Suffix: 2

Totals:

Amount Due

$2,095.00

Amount Earned Retainage
$2,148.00 $53.00
$2,148.00 = $53.00

$2,095.00

Grand Total:

3 /2/ {za

$7,898.00 ($4,264.00)

} 7
Verified By ¢

. Vendor Code 20186900

. Cost Code 3A1

; Verified By i[);/

(This Section for Administrative Services Office Use Only)

Voucher No. 2R 4N (é"f =

$12,162.00

2 /22 /20(%

DATE




